
 

 

Status (May 2015) 
 

 

 

 

VINE Incarceration Module: New World is confirming 

a completion date for the Ward County interface.  

VINE Courts Module: Combined dispositions will be in 

production by June 18th. 

Contract Renewal: The Service Level Standards are 
almost finalized; however, there is still negotiation 
related to interface monitoring.  
VINE Registration Link: VOCA declined to fund the 
project at this time, but has invited reapplication next 
year with matching funds.  

 

Planned Portal Interfaces: Portal interfaces for LERMS-
P1 and Courts are planned.  
Future Portal Integration Outreach: ND CJIS will reach 
out to Zuercher and Spillman to get estimates for how 
much Portal integrations would cost.  
Upcoming Portal Updates: Portal interfaces will need to 
be upgraded for DOT motor vehicle, death records, and 
warrants.  

 

P1 LERMS Update: The lock-up complaints are 
decreasing since the last update. Motorola has a patch 
for remaining lock-ups ready for installation.  
P1 LERMS Training: Training is being scheduled for 
three agencies in June.  The rest of the next group of 
agencies will be completed in July.  
Planned LERMS Outreach: Demos were given to 
Billings SO, Medora PD and Divide SO.  Billings, 
Divide and Fessenden PD wish to go live with P1 this 
summer.  UND Go-Live is scheduled for June. 
Go-Live Progress: 11 agencies have been scheduled 
to upgrade to P1 in June and July.  

 
 

 

 

New JustWare Implementations Completed: N/A 
Planned JustWare Outreach: Traill County SA, Renville 
County SA, Sargent County SA and Williams County SA 
have expressed interest to move to STARS in the next 
few months. ND CJIS is planning outreach to McHenry 
County SA, Wells County SA, Stutsman County SA, and 
Stark County SA. 
LERMS/JustWare Integration: Mercer County Law 
Enforcement/State’s Attorney integration is in 
development, with a target completion in Fall of 2015. 
JustWare/New World Integration: Cass County Law 
Enforcement/State’s Attorney interface is in development, 
with a targeted completion date of June 30.  

 Status: The Courts IJIS Justice Broker is in production 
and functioning well. The first P1 LERMS CAD Calls 
for Service Interface is in production. BCI, ND CJIS, 
and the Courts collaborated to submit a NARIP grant 
application for a Courts to STARS interface that will 
use Broker. 

 

Status: Development changes are in progress, with an 
estimated completion date of June 30. The requirements 
for ACD codes have been completed. The requirements 
for the law enforcement code list are still in progress. 

 


